

Sri Matri (dhyana) Mandir Construction



Sri Matri Dhyana Mandir Construction as on 12.09.2016



Sri Matri Dhyana Mandir Construction as on 21.09.2016



Sri Matri Dhyana Mandir Construction as on 04.10.2016



Sri Matri Dhyana Mandir Construction as on 01.02.2017



Sri Matri dhyana mandir construction as on 17.02.2017



Sri Matri dhyana Mandir construction as on 09.04.2017



Sri Matri dhyana Mandir construction as on 15.05.2017



Sri Matri dhyana Mandir construction as on 21.06.2017



Sri Matri dhyana Mandir construction as on 14.08.2017



Sri Matri dhyana Mandir construction as on 08.06.2018



Sri Matri dhyana Mandir construction as on 18.06.2018



Sri Matri dhyana Mandir construction as on 17.07.2018



Sri Matri dhyana Mandir construction as on 11.08.2018



Sri Matri dhyana Mandir construction as on 03.12.2018



Sri Matri dhyana Mandir construction as on 31.12.2018



Sri Matri dhyana Mandir construction as on 09.01.2019 morning



Sri Matri dhyana Mandir roof concreting work as on 09.01.2019 afternoon



Sri Matri dhyana Mandir roof concreting work as on 09.01.2019 night



Sri Matri dhyana Mandir construction as on 21.01.2019 night



(Babuli Bhai and others on occasion of 16th Foundation Day Function (01.02.2019) near Sri Matri Dhyana Mandir Construction.)



Sri Matri dhyana Mandir construction as on 11.08.2019 night



Sri Matri dhyana Mandir construction as on 11.08.2019



Sri Matri dhyana Mandir construction as on 04.10.2019



Sri Matri dhyana Mandir construction as on 16.06.2020



Sri Matri dhyana Mandir construction as on 16.06.2020



Sri Matri dhyana Mandir construction as on 01.02.2021



Sri Matri dhyana Mandir dome construction as on 23.04.2021



Sri Matri dhyana Mandir dome roof concreting as on 28.04.2021



Sri Matri dhyana Mandir dome roof finishing work as on 01.05.2021



Sri Matri dhyana Mandir dome roof finishing work as on 30.08.2021



Sri Matri dhyana Mandir as on Deepavali, 04.11.2021



Sri Matri Dhyana Mandir flooring work done on 26.02.2022

Sri Matri (Dhyana) Mandir land purchased on *Darshan* day of 21st February-2000.
Sri Matri (Dhyana) Mandir civil Construction work started from 26.04.2016.
Sri Matri (Dhyana) Mandir front high voltage (11 KV) line shifted on 06.06.2018.
Up gradation of electric transformer from 10 KVA to 25 KVA on 16.09.2018.
Defect observed in this 25 KVA transformer on the morning of 05.11.2018.
Another healthy 25 KVA transformer replaced on 29.11.2018.
Sri Matri (Dhyana) Mandir roof concreting work done on 09.01.2019.
Sri Matri (Dhyana) Mandir dome construction work started on 06.04.2021,
Sri Matri (Dhyana) Mandir dome roof concreting work done on 28.04.2021.
Defect observed in this 25 KVA transformer on the evening of 21.02.2022.
Another new 16 KVA transformer replaced on 25.02.2022.
Sri Matri Dhyana Mandir flooring work done on 26.02.2022

OM TAT SAT

Sri Matriniketan Ashram,
Managed by The Mother's International Centre Trust,
Regd.No-146/24.11.97. Vill: Ramachandrapur, PO: Kukudakhandi-761100,
Via: Brahmapur, Dist: Ganjam, State: Orissa, India